
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

May 20, 2003 
 
FROM:  G. DANIEL OJEDA, Director 
 Architecture & Engineering Department 
 
 RAYMOND WINGERD, Director 
 Probation Department 
 
SUBJECT: PROBATION DEPARTMENT REGIONAL YOUTH EDUCATIONAL FACILITY AND KUIPER 

YOUTH CENTER PROGRAM RELOCATION – APPROVE CHANGE ORDER 
 
RECOMMENDATION:  Approve Change Order No. 8 in the amount of $13,973 to Contract No. 01-1084 bringing 
total contract amount to $2,852,505 with LAD Construction, Inc., for the Probation Department Regional Youth 
Educational Facility and Kuiper Youth Center Program Relocation (four votes required). 
 
BACKGROUND INFORMATION:  On October 23, 2001, the Board awarded a construction contract with LAD 
Construction for the Probation Department Regional Youth Educational Facility and Kuiper Youth Center Program 
Relocation in San Bernardino.   
 
Change Order No. 8 includes additive and deductive items including floor and wall finish modifications in restrooms, 
lighting modifications, electrical receptacle additions, door and hardware modifications, curb and gutter 
construction, and grading to improve site drainage.  Change Order No. 8 also includes extension of the time of 
completion by thirty-six calendar days. Project time extension is due to weather delays and additional time 
required to perform these changes. These changes arose during construction and could not be anticipated in the 
design phase.   
 
The following table summarizes the change orders issued on this project to date: 
 

CO # DATE DESCRIPTION AMOUNT 
 10/23/01 Original Contract $2,135,124 
    

1 11/28/01 Sub-contractor Substitution -0- 

2 6/4/02 Misc. items: Site work revisions; lead abatement, exterior fencing 
revisions 

$13,186 

3 7/23/02 Amendment No. 1: Mold remediation and related repair and 
reconstruction 

$646,610 

4 10/8/02 Sub-contractor Substitution -0- 
5 12/17/02 Misc. items: Ceiling framing; lead paint removal; telephone/data 

conduits; ceiling revision 
$9,030 

6 2/11/03 Amendment No. 2: HVAC automation and temperature control 
system 

$28,609 

7 2/25/03 Building exterior wall revisions; ADA ramps; floor finish; exterior 
window replacements 

$5,973 

8 5/20/03 Curb & gutter construction; electrical receptacle and 
lighting modifications; restroom floor and wall finish 
modifications; door; and hardware modifications and 
grading.  Time extension 36 calendar days 

$13,973 

  Total Change Orders/Amendments to date $717,381 

      Revised contract $2,852,505 
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This project is consistent with a County Administrative Office approved Capital Improvement Program request. 
 
REVIEW BY OTHERS:  This item has been approved as to legal form by County Counsel (Jean-Rene Basle, 
Deputy County Counsel) on May 6, 2003;  coordinated with Eli Montoya, Department Contract Compliance 
Designee, on May 7, 2003; and reviewed by the County Administrative Office (Lynn Chacon and Vicki Kratzke, 
Administrative Analysts) on May 8, 2003.  
 
FINANCIAL IMPACT:  This project was originally funded in the FY 2001/2002 Capital Improvement Program, in the 
amount of $2,640,000 (construction-$2,135,000; contingencies-$213,500; design/project management/inspection-
$291,500) with expenditures of $2,407,626 resulting in a carryover of $232,374 into FY 2002/03.  On July 23, 2002, 
the Board approved a transfer of appropriations in the amount of $706,510 (construction-$668,800; design/project 
management/inspection-$37,710) from the West Valley Juvenile Hall project increasing the FY 2002/2003 Regional 
Youth Educational Facility and Kuiper Youth Center Program Relocation project funding to $938,884. The funding 
source of this project is from the Justice Facility Reserve.  There are sufficient appropriations in this project’s FY 
2002/03 budget to cover the additional change order cost of $13,973. 
 
COST REDUCTION REVIEW:  The County Administrative Office has reviewed this agenda item and concurs with 
the department’s proposal and recommends this action based on the necessity to continue the construction phase 
of this Capital Improvement Program project. 
 
SUPERVISORIAL DISTRICT:  Fifth. 
 
PRESENTERS:  G. Daniel Ojeda, Director, A&E, 387-5025 
 Raymond Wingerd, Director, Probation Department, 909-387-5693 
 
SM:  7-5303 
js:  7-5025 
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